

Milestone 1 — Project & Database Setup

Cognitive Assessment Platform | Prepared for: Luke Derkovitz | Status: Complete

Summary

The project environment, database schema, and seed data you provided have been set up and verified. This confirms the architecture is locked in and the team is actively building on the agreed stack. Details of what was completed, and what's needed next, are below.

What's Been Completed

- **Project Scaffolding:** Next.js 14 (App Router, TypeScript) project initialized with Tailwind CSS and shadcn/ui component library.
- **Database Provisioned:** PostgreSQL database created and running locally (port 5432), connected to the project via Prisma ORM.
- **Schema Deployed:** schema.sql executed successfully — all 11 core tables created (scenario_packages, dimensions, scenarios, options, option_scores, users, assessment_sessions, responses, score_snapshots, final_scores, mf_results), plus the mf_input_matrix view.
- **Seed Data Loaded & Verified:** seed.sql executed and cross-checked against your verification queries — every table matches expected counts exactly (see table below).
- **Tablet-Optimized Base Layout:** Responsive breakpoints configured for tablet viewports (768px / 1024px), with touch-friendly spacing as the primary design target.
- **Dynamic Content Architecture:** Scenario, option, and scoring data is read from the database — not hardcoded — so future scenario packs (e.g., corporate crisis, athletic evaluation) can be added without code changes.

Data Verification Results

Run directly against the live database, matching the expected results from your verification document:

Table	Expected	Actual	Status
Scenario Packages	1	1	✓ Match
Scenarios	50	50	✓ Match
Options	200	200	✓ Match
Option Scores	796	796	✓ Match
Dimensions	11	11	✓ Match

Confirmed Tech Stack

Layer	Technology
Frontend	Next.js 14 (App Router, TypeScript)
Styling / UI	Tailwind CSS, shadcn/ui
Backend	Next.js API Routes (same codebase, no separate server)
Database	PostgreSQL
ORM	Prisma
Deployment	Vercel

What Happens Next

- Build out the core scenario engine — dynamic scenario/question flow, one-way navigation, and the per-question timer.
- Implement the scoring logic across all 11 dimensions (raw + weighted scores).
- Build the results experience — on-screen dashboard plus automated PDF email report.
- Build the MVP admin panel for editing scenarios, options, and scoring weights.

Still Open

We haven't yet received confirmation on UI designs — do you have Figma files ready for the tablet interface, or should we design the screens ourselves based on the scenario flow and your brand direction? This is the one item blocking us from starting detailed UI work.

This report reflects the current state of the project as of the setup and verification steps completed today.